



# Process and Timeline to Formulate NCVHS 2018 Work Plan

Timeframe	Step
Sept 13-14	<ul style="list-style-type: none"><li>• Input from Predictability Roadmap, Vitals hearing, Terminology/Vocabulary scan and Beyond HIPAA scan</li><li>• Input from HHS leadership and CEP</li><li>• Finalize strategic plan and project selection criteria</li><li>• 1<sup>st</sup> look at 2018 – by subcommittee – with discussion by full committee</li></ul>
Oct 15	Subcommittee workplan drafts due
Oct 24	Executive Subcommittee call: synthesize, align and tune for balance across strategic goals/objectives
Oct/Nov	Draft workplan review by ASPE (others?) for comment
Dec 7	Executive Subcommittee call: finalize plan