

NLM Support of NCVHS Environmental Scan of Health Terminologies and Vocabularies

January 2018 – Q4CY18/Q1CY19
Timeline and Goals



U.S. National Library of Medicine

Background

- **NCVHS requested:** NLM staff support as the NCVHS re-evaluates the terminologies and vocabularies identified as standards for healthcare in the U.S.
- **Timeline:** approximately 2-year project
- **NLM Points of Contact:** Vivian Auld and Suzy Roy (under supervision of Jerry Sheehan)
- **NCVHS Points of Contact:** Bill Stead, Linda Kloss, and Rebecca Hines



Timeframe	Activity	Deliverable	Notes
January 9-10, 2018	Final briefings to NCVHS Full Committee on: <ul style="list-style-type: none"> - UMLS (NLM) - ICD-11 (CDC/NCHS) 	Yes - Presentations to NCVHS Full Committee.	
1 st quarter CY 2018	Produce a full report, without recommendations, to document in one place all the briefings to date. Include issues to be discussed going forward.	Yes - Public report for the Full Committee.	Use slide deck from September 2017 meeting as a starting point, particularly the questions posed near the end of the deck.
Summer 2018	Full report forms the basis for round table discussion(s)/hearing(s) to discuss issues raised. Likely lead to initial set of recommendations from the Committee to HHS.	TBD – materials to support round table discussion(s)/hearing(s) and first draft of initial recommendations.	



Timeframe	Activity	Deliverable	Notes
4 th quarter CY 2018 – 1 st quarter CY 2019	Subcommittee and Full Committee work through initial set of recommendations to be sent to Secretary.	TBD – letter or report outlining initial recommendations for HHS.	
4 th quarter CY 2018 or 1 st quarter CY 2019	Once recommendations submitted to HHS, access if additional next steps.	No	

